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Mike McKenzie, City of Battle Creek 
Leon Zupan, Enbridge  
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
Connie Gibson, Calhoun County Sheriffs Office 
Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
CAPT Stephen Torpey, USCG 
Scott Corbin, Allegan County EMA Director 

  
From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Sam Borries, U.S. EPA Deputy Incident Commander 

  
Date:    08/14/10   
  
Reporting Period: 1900 hours 08/13/10 to 1900 hours 08/14/10 

1. Introduction   

1.1 Background 

   

1.1.1 Site History 

 

Background Information 

Site Number:  Z5JS     Contract Number:    
D.O. Number:         Action Memo Date:    
Response Authority: OPA     Response Type:  Emergency  
Response Lead:  PRP      Incident Category:  Removal Assessment  
NPL Status:   Non NPL     Operable Unit:   
Mobilization Date:  7/26/2010    Start Date:   7/26/2010  
Demob Date:         Completion Date:    

CERCLIS ID:        RCRIS ID:   
ERNS No.:         State Notification:   
FPN#:   E10527     Reimbursable Account 
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1.1.2 Incident Category 

 

Emergency Response -- Pipeline Rupture 

 

1.1.3 Site Description 

 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 
culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 
River.  The response site is along Talmadge Creek and the Kalamazoo River running 
from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 
River is bordered by marshland and developed properties for the approximate 30-mile 
stretch of the response site. 

 

1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 

 

Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 
River experienced flooding before and after the spill.  The river levels have fallen and 
stranded oil in some backwaters and wetlands.  Talmadge Creek has been boomed off at 
the confluence to the Kalamazoo River.  Containment and absorbent boom have been 
deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 
boom have also been deployed in Morrow Lake. 

 

1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 

 

Enbridge is the RP. 
 
On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 
Water Act to Enbridge.  Enbridge is actively addressing all the deliverables required by 
the Order including but not limited to the following:  Operational Health and Safety 
Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance Project 
Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; Remediation 
Plan for Downstream Impacted Areas; and Waste Treatment, Transportation, and 
Disposal Plan. 
 

1.2 Incident Objectives and Command Emphasis 

 

Incident Objectives 

 
1) Ensure health and safety of the public and response & recovery personnel. 

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 
area. 

3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 
Kalamazoo River. 

4) Maintain effective unified communications with cooperating & assisting agencies 
and the public. 
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5) Perform remediation & restoration of all affected public & private areas of river 
& river systems. 

6) Provide protection of environmentally and culturally sensitive areas including 
wildlife and historic properties.  

7) Identify threatened species & continue to recover & rehabilitate injured wildlife.  

8) Maintain Joint Information Center function. 

9) Continue to collect, coordinate, manage and communicate environmental and 
public health data. 

10) Obtain input from multi-agency Science Team to help establish protocols to guide 
cleanup of environmentally impacted areas. 

 

Command Emphasis 

 
1) Enbridge to assume primary responsibility for planning cycle and IAP 

development by 8/16/10 

• Continue transition of EPA logistics/procurement functions to Enbridge; 

• Continue transition of IAP development from EPA to Enbridge; and 

• Monitor effectiveness of IAP briefing and use by Operations.  

2) Concentrate resources for river, shore, and floodplain cleanup and sheen 
management in Division C. 

3) Review SCAT recommendations with Science Team, with emphasis on Division 
C, to coordinate near term cleanup efforts. 

4) Identify and secure facility for new unified command post. 

5) Continue efforts to remove oil and contaminated soil from pipeline release zone. 

6) Maintain continuous comprehensive on-water/analytical sheen monitoring, 
sediment investigation, reporting and recovery at Morrow Lake. 

7) Continue to monitor overall effectiveness of community outreach. 

 

1.3  Strategic Considerations 

 

1) Continue orderly shift of operational planning to Enbridge. 

2) Continue systematic operational ramp-up in Division C. 

3) Provide health agencies with final data for evacuation/relocation closure. 
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2. Current Activities  

  

2.1 Operations Section 

  

2.1.1 Narrative  
 
The response site extends from the pipeline break to the dam at the end of Morrow Lake.   
The response has been divided into two branches: River Branch East and River Branch 
West.  These branches have been geographically divided into five Divisions, A through 
E, with Division A starting at the pipeline break and Division E ending at the western 
edge of Morrow Lake (see attached figure).  The East Branch includes Divisions A and B 
and the West Branch includes Divisions C, D and E.  Each Division is further broken 
down into control points that are denoted by division letter then control point number (i.e. 
C3 refers to control point three within Division C); these designations are transitioning 
into a system that designates divisions by milepost.  

 

The following activities occurred during the reporting period from 1900 hours on August 
13 to 1900 hours on August 14, 2010: 

 

Division A 

 

Division A has extended into the upstream portion of Division B (to the upstream side of 
location B2) since the operations required there are more similar to those in Division A 
than Division B.  This area is currently referred to as Area A1. 

 

EPA 

 
EPA observed that skimmer and vacuum operations at B1 and B1.5 (currently part of 
Area A1) were not occurring during the night shift.  The Enbridge night supervisor was 
contacted and operations were restarted.  EPA observed Enbridge sandblasting the 
pipeline in preparation for coating.  Enbridge continued to vacuum water from the 
excavation trench.  EPA observed that Enbridge completed vacuuming oily water from 
the impacted wetland, and began excavation of the area.  EPA observed dewatering and 
excavation activities and the placement of contaminated soils onto staging pads prior to 
off-site disposal. 
 
START collected Tedlar bag air samples during operations in Division A.   

 

EPA and START conducted air monitoring for VOCs, LEL, H2S, and benzene.   
 

Enbridge 

 

Enbridge conducted oil collection at the release site with vacuum tankers and removed 
contaminated soil to the containment and disposal site.  Enbridge continued non-
destructive testing of the excavated pipeline.  Enbridge continued boom maintenance, 
clearing activities, and silt fence installation along Talmadge Creek. 
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Division B 

 

EPA 

 
EPA observed brush cutting and excavation work in Talmadge Creek approximately 
halfway to the Kalamazoo River.  Additional swamp mats were installed along Talmadge 
Creek.  EPA observed skimming and vacuuming operations at locations B2, B3, B4, B4.7 
and B5.  Enbridge laid absorbent pads and deployed boom at location B5.  EPA observed 
boom maintenance at location B3 and B2.  Silt fences were installed along Talmadge 
Creek as necessary.   
 
EPA and START conducted turbidity monitoring in Talmadge Creek while Enbridge 
crews were excavating the bank. 
 
USCG observed skimming and vacuuming operations, boom maintenance, and shoreline 
flushing at locations B5, B4, B3, B2, B4.5 and B4.7. 

 

Enbridge 

 
Enbridge continued oil collection at boom containment sites and replaced contaminated 
boom as required.  Enbridge placed swamp mat roads along Talmadge Creek downstream 
of US Highway 69.  Crews worked on scraping oiled bank vegetation and soil on 
Talmadge Creek downstream to the Kalamazoo River and placed the material in a 
containment site, in accordance with SCAT recommendations.  Enbridge installed silt 
fence along Talmadge Creek as required. 
 

Division C 

 

EPA   

 
Between locations C1 and C.0, EPA observed approximately 30 boat crews removing 
oiled vegetation and replacing snare booms and absorbent pads.  EPA observed crews 
marking wetlands and removing oiled vegetation.  Between locations C2 and C0.5, EPA 
observed crews cleaning the shoreline and bagging oiled debris.  Approximately 20-30 
boats were working both sides of the river washing the shoreline.  EPA observed 
skimming and vacuuming operations at locations C1, C6 and C0. 
 
USCG observed skimming operations, boom maintenance and vegetation removal at 
locations C6, C5, C4, C3, C2, C1 and C0.5. 
 

Enbridge 

 
Enbridge continued shoreline cleaning, cutting, and removal of oiled vegetation.  Crews 
removed lily pads above the dam.  
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Division D 

 

EPA 

 
EPA observed skimming and vacuuming operations, the collection of oiled debris, and 
boom maintenance activities at locations D0.5, D1, D2, D2.5, D3 and D5.  A silt boom 
was installed at locations D1 and D2.  EPA observed a crew installing a Gabion box1 at 
location D1.  The Gabion box was later removed for the installation of the silt boom. 
 
EPA observed skimming and vacuuming operations, removal of oiled debris from the 
river and boom maintenance operations at locations D0.5, D1, D2, D2.5, D3 and D5. 
 

Enbridge 

 
Enbridge conducted boom maintenance and skimming operations, and replaced absorbent 
pads.  Gabion boxes were placed in location D1. 
 

Division E 
 

EPA 

 

EPA observed boom maintenance operations at locations E4.5, E4, E3, E3.5 and E2.5.  
EPA observed air curtain and silt curtain operations near Morrow Lake.  Little or no 
sheen was observed on Morrow Lake.  
 

Enbridge 

 
Enbridge conducted boom maintenance and replaced adsorbent pads.   
 
Morrow Lake Task Force 

 

Enbridge installed curtain boom at Morrow Lake. 
 

Branch Operations 

 
EPA, USCG and Enbridge Operations have a Monitoring Branch, Wildlife Branch and 
Air Ops Branch that conduct activities in all Divisions. 
 
Monitoring Branch 
 

EPA 
 

A total of 66 air samples were reported as being collected and sent to the laboratory for 
analysis. 

                                                 
1 The Gabion boxes are filled with adsorbent boom and are used to collect any subsurface dispersed oil or 
particulates moving downstream. 
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The GLNPO Mudpuppy crew collected sediment and water samples from stations 1, 3, 9 
and 10 in Morrow Lake.  Sheen was observed on sediment samples and on the lake 
surface around the boat dock in the morning.  The Mudpuppy crew noted that pulling up 
the anchor often causes a sheen. 
 

Enbridge 

 
Enbridge planned to collect approximately 28 surface water samples, 8 potable water 
samples, 15 24-hour grab air samples, 21 air mini-summa samples, 4 air grab samples 
and 4 passive dosimeter samples.  Enbridge continued its focused air sampling program 
around the Baker Estates trailer park, the Ceresco dam and the pipeline release site.  
Real-time air monitoring for benzene and VOCs continued.    
 
Enbridge reported that they collected 23 surface water samples and 5 private well 
samples. 
 
Wildlife Branch  
 
USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 
center continued to receive oiled animals collected along the Kalamazoo River.  There 
are 218 animals in live care, the majority of which are Canada Geese and turtles.  A total 
of 70 animals have been rehabilitated and released.  A document with information on 
wildlife trapping was prepared for public distribution.  
 
Air Ops Branch 
  
EPA conducted one over flight of the river.  Enbridge conducted two over flights of the 
river.   
 
Special Operations 
 
EPA special operations personnel prepared a memorandum summarizing Enbridge’s 
waste handling and disposal procedures for liquid and solid waste, and also prepared a 
memorandum responding to Enbridge’s request to use oily water from fractionation tanks 
during pipe testing. 
 

Boom Report 

 

Number of Locations 40 

Boom Deployed (feet) 175,501 
Note:  Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,  
all boom is now controlled by Enbridge.  The values above were reported by EPA. 
Enbridge cannot confirm some of the boom previously deployed by EPA due to 
lack of access to some areas of the river. 
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Waste Tracking 
 

Waste Stream 
Quantity Shipped 

8/13/2010
*
 

Cumulative 

Quantity Shipped
*
 

Soil 1 843 yd3 4,947 yd3 

Debris 2 550 yd3 2,800 yd3 

Untreated Water 3 72,296 gallons  

Pre-treated Water 4 163,900 gallons  
*    All values as reported by Enbridge.  Cumulative totals for water are reported in a separate table. 
1. Benzene-impacted soil is being sent to Envirosafe.  
2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are  
     being sent to Michigan Disposal. 
3. Untreated water (hazardous waste) is being sent to Dynecol. 
4. Pre-treated water is being sent to the Battle Creek POTW. 
  

Oil-Water Recovery Tracking 
 

Oil-Water Collected by Location 

Location 
Cumulative Total Collected 

(gallons)* 

Division A 2,572,622 

Division B 2,217,142 

Division C 673,400 

Division D 95,900 

Division E 33,750 

Undetermined 208,900 

TOTAL 5,801,714 
*    All values as reported by Enbridge. 

 

Oil-Water Shipped Off-Site 

Oil-Water  

Leaving Site 
Destination 

Cumulative Quantity 

Shipped (gallons)* 

Untreated Water (Hazardous Waste) Dynecol, Detroit MI 660,107 

Pre-treated Water Battle Creek POTW 1,011,962 

Oily Water RP facility, Griffith IN 1,896,299 

                                                          TOTAL 3,568,368 
*    All values as reported by Enbridge.  Values are those recorded leaving the fractionation tanks. 
  

Oil-Water Volume Summary 

(gallons) 
Oil-Water Collected 5,801,714 

Oil-Water Shipped Off-site 3,568,368 

OIL-WATER  

REMAINING ON-SITE 

2,233,346 
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2.2 Planning Section 

  

The EU received Enbridge’s revised Sampling and Analysis Plan and Quality Assurance 
Project Plan and began reviewing the documents.   
 
A USGS survey crew conducted reconnaissance in Division C and identified shallow 
areas where the acoustic bathymetry data would need to be supplemented with rod and 
level surveys.  The bathymetric data will be used to support operations and ongoing 
monitoring and modeling efforts. 
 
Two SCAT boats conducted shoreline assessments and large woody debris inventory in 
Division C.  The SCAT Leader observed floodplain clearing operations near Baker 
Estates in Division C, and discussed operational endpoints for Enbridge’s response (i.e., 
the point at which there is no net environmental benefit from further active cleanup 
operations).   
 
The DMU managed field and analytical data in the Scribe database and added additional 
QA/QC measures to the database.  The DMU provided validated analytical data to the 
PIO for publishing on the www.epa.gov/enbridgespill/ public website. 
 
The Resource Unit completed the IAP for the Operational Period from August 14-15, 
2010. 

 

2.2.1 Anticipated Activities for Next Reporting Period 

 

In the next operational period, Operations anticipates performing the same activities as in 
the previous operational period. 

 

2.2.2 Issues  

 
The Public Health Unit is waiting to receive validated results from the Summa canister 
air samples collected from areas west of I-69 (Units 10 and 7).  The results are required 
for a decision on re-occupancy of this area.  The Public Health Unit is developing a 
protocol for residents returning to their homes after extended absences. 
 
Summa canisters that were deployed east of I-69 experienced regulator failures and were 
replaced.  The re-occupancy decision has been delayed until the validated air sampling 
data are available. 
 
The Public Health Unit, in collaboration with the Michigan Poison Control Center, 
completed and distributed information to local medical doctors to assist in treating 
patients with oil exposure related symptoms. 
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2.3 Logistics Section 

 
EPA Logistics met with Enbridge Logistics to discuss the ICP relocation.  The number 
and type of trailers required for the new ICP was communicated to Enbridge.   
 

2.4 Finance Section 

 
The current NPFC issued ceiling (based on EPA requests) is $11 million.  Approximately 
81 % of the ceiling has been spent through August 13, 2010, with a burn rate of $331,908 
per day.  These cost summaries reflect only EPA expenditures for the incident. 

 

 Est. Expended ($) Est. Burn Rate ($) 

EQM 1,285,893 20,000 
LATA 1,451,396 0 
ER LLC 723,669 0 

ERRS Contractors 3,460,958 20,000 
   
WESTON START 1,946,804 150,129 
Federal & Other Agencies 2,479,470 124,638 

Sub-Totals 7,887,232 294,767 
Indirect Costs (12.6%) 993,791 37,141 

Est. Total Oil Spill 8,881,023 331,908 
Note:  Reported costs are through August 13, 2010. 

 

2.5 Safety Officer 

 
No injuries were reported today.  There was one minor vehicle accident reported. 
 

2.6 Liaison Officer 

 
The LNO had nothing significant to report.   

 

2.7 Information Officer 

 

2.7.1 Public Information Officer  

 

Media Inquiry Line (888-363-8632)* 
Calls received on August 14, 2010: 0 
* Note:  Prior SITREPS referred to this phone number as the Oil Spill Response Hotline 

 

Oil Spill Public Information Hotline (800-306-6837) 

Calls received on August 14, 2010: 191 

 

Community Center Visits:    200 

Visits by Location: 
  Battle Creek 158 

 Marshall    42  
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PIO Activities 
 
A public meeting is scheduled for August 19, 2010, at the Kalamazoo County Expo 
Center/Fairgrounds located at 2900 Lake Street in Kalamazoo.  The event will include an 
open house at 1800 hrs, public meeting at 1900 hrs, and an open house following the 
public meeting. 
 
PIO staff personnel are manning booths at the Calhoun County Fair and the Kalamazoo 
River Fest. 
 
JIC staff operated the media inquiry line and performed media monitoring. 
 

2.9 Response Actions to Date 

 

Recovery of oil and contaminated soil and debris continues.  Containment boom, sorbent 
boom, skimming equipment, vacuum trucks and other equipment have been used to 
support oil collection and removal along Talmadge Creek and the Kalamazoo River.  
Contaminated soils are being excavated from Divisions A and B.   Replacement of the 
damaged pipeline and stabilization of the excavation are progressing.  Contaminated 
vegetation along the creek and river is being cleaned or removed to control sheen.  
Recovered materials are being handled on-site and prepared for off-site transport.  Tanker 
trucks are transporting the recovered oil to a facility owned by the RP with available 
storage in Griffith, Indiana.  Oil-contaminated soils and other materials are being 
transported off-site for disposal.   
 
EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab and 
Michigan National Guard Civil Support Team, have monitored and sampled air quality 
along the river and throughout multiple residential areas.  A heavy emphasis was placed 
on specific monitoring for benzene as it is a recognized contaminant of concern for this 
response.   
 
Water samples were collected for analysis from surface water, river and lake water 
columns, and private drinking wells along the length of the impacted areas of the 
Kalamazoo River.  Water samples also were collected downstream of the Morrow Lake 
Dam.  Validated analytical sampling results are now being posted to the public incident 
website (http://www.epa.gov/enbridgespill/data/datawater.html). 
 
Enbridge removed the affected area of pipe, followed the cut out/repair plan, and 
completed a pipe investigation (50 feet upstream and downstream of the cut points) on 
August 7, 2010.  The affected length of pipe has been repaired but is not yet operational. 
 
The voluntary evacuation issued by CCPH in consultation with MDCH and ATSDR 
remains in effect for several residences located immediately downstream of the spill site 
along Talmadge Creek, up to its confluence with the Kalamazoo River.  This voluntary 
evacuation was based on review of air monitoring results for benzene around oil 
collection areas.  Air monitoring and sampling of the affected area is being conducted to 
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determine when re-occupancy can occur, in accordance with the re-occupancy strategy 
approved by the UC.   
 
A Contingency Plan for Morrow Lake has been developed in case oil moves past the 
lake. 
  
EPA has disapproved the following plans submitted by Enbridge: Remediation Plan for 
Downstream Impacted Areas, Source Area Remediation Plan, Quality Assurance Project 
Plan and Sampling and Analysis Plan.  Revised versions of the plans submitted by 
Enbridge are under review. 

 

3. Participating Entities  

  

3.1 Unified Command 

 
U.S. EPA 

MDNRE 

Michigan State Police Emergency 
Management Division 

City of Battle Creek 

Calhoun County Public Health 
Department 

Calhoun County Emergency 
Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 
  

3.2 Cooperating and Assisting Agencies 

  

Cooperating Agencies  

 
51st Civil Support Team Michigan 
National Guard  

ATSDR 

Allegan County Emergency 
Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 
Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 

Marshall Township Government and 
Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 
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Oakland County HAZMAT 

OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS

Congressional Presence 

  
State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow 

 

 

4. Personnel On Site 

 

Personnel 

Numbers 

reported for 

8/13/2010 

EPA 64 

MDNRE 25 

Michigan State Police 10 

City of Battle Creek 2 

CCPH 4 

Calhoun County Sheriff 12 

Kalamazoo County Sheriff 2 

USCG 13 

USFWS 15 

ERRS 2 

START 82 

Enbridge 28 

Enbridge Contractors 988 

Total 1247 

 

5. Definition of Terms 

   
ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH    Calhoun County Public Health  
CIC   Community Involvement Coordinator 
DMU   Data Management Unit 
EMT   Emergency Medical Technician 
EPA   Environmental Protection Agency 
ERRS   Emergency and Rapid Response Services 
ERT   Emergency Response Team 
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EU   Environmental Unit 
GLNPO  Great Lakes National Program Office 
H2S   Hydrogen Sulfide 
IAP   Incident Action Plan 
ICP   Incident Command Post 
IN   Indiana 
JIC   Joint Information Center 
LEL   Lower Explosive Limit 
LNO   Liaison Officer 
LSC   Logistics Section Chief 
MDCH  Michigan Department of Community Health 
MDNRE   Michigan Department of Natural Resources and Environment  
MI    Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
NRC     National Response Center  
NOAA   National Oceanic and Atmospheric Administration  
NPFC   National Pollution Fund Center 
OSHA    Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO   Public Information Officer 
PPE   Personal Protective Equipment 
ppm   Parts Per Million 
POTW   Publicly Owned Treatment Works 
RP   Responsible Party 
SCAT   Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
UC   Unified Command 
USDA   United States Department of Agriculture 
USCG    United States Coast Guard  
USDOT   United States Department of Transportation  
U.S. EPA  United States Environmental Protection Agency 
USFWS   United States Fish and Wildlife Service  
yd3   Cubic Yards 
VOCs    Volatile Organic Compounds  

 

6.0 Source of Additional Information 

 

6.1 Additional Information 

 
For additional information please refer to http://www.epa.gov/enbridgespill.html. For 
sampling analysis data, please see http://www.epa.gov/enbridgespill/data/datawater.html 

 

6.2 Reporting Schedule 

  
SITREPs have been created daily and will continue until the UC establishes a different 
reporting schedule.  



Page 16 of 17 
 

 

7.0 Situational Reference Materials 

 
See attached figure, entitled “Overview Map with Boom Locations and Divisions,” for 
more information.
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